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ESTIMATE RUN 04/26/2017

ESTIMATE SUMMARY 14:07:42

CONTID: C19548         ESTIMATE NO: 0004 PROG 2005

PCN: 19548-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 @ BARLOW RD. SIGNAL UPGRADE PERCENT TIME:

PROJECT NO: STA0343-038                   

US 34 @ BARLOW RD. SIGNAL UPGRADE

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

MCATEE CONSTRUCTION CO. PAY PERIOD ENDING

220 EDWARDS AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

STERLING CO 80751     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,254,422.08 PARTICIPATING $ $ 53,660.67

AWARD PROJECT AMT: 2,199,946.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.13

WORK DAYS

WORK DAYS

80.18%

446,914.60

53,660.67

53,660.67

53,660.67

$

$

$

$

1,807,507.48

0.00

1,807,507.48

0.00

1,807,507.48

-32,999.20

0.00

1,774,508.28

0.00

AMOUNT DUE 1,774,508.28 53,660.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 53,660.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

62.5 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/12/201604/25/2017

07/14/2016

08/22/2016

09/12/2016

09/12/2016
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PCN: 19548-BID    ESTIMATE RUN 04/26/2017

PROJECT: STA0343-038                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

4,000.00000

0010 *Removal of Tree 2.000

0.000

202-00010  
 

1,400.002.000

0.00

2.000

EACH

700.00000

0015 *Removal of Inlet 1.000

0.000

202-00019  
 

800.001.000

0.00

1.000

EACH

800.00000

0020 *Removal of Slope and Ditch Paving 0.000

7.000

202-00026  
 

182.007.000

182.00

7.000

SY  

26.00000

0025 *Removal of Pipe 30.000

77.000

202-00035  
 

2,461.00107.000

1,771.00

107.000

LF  

23.00000

0030 *Removal of Curb and Gutter 320.000

346.000

202-00203  
 

3,996.00666.000

2,076.00

1,520.000

LF  

6.00000

0035 *Removal of Concrete Pavement 1,017.000

322.000

202-00210  
 

37,492.001,339.000

9,016.00

1,339.000

SY  

28.00000

0040 *Removal of Asphalt Mat 39.000

0.000

202-00220  
 

682.5039.000

0.00

326.000

SY  

17.50000

0045 *Removal of Asphalt Mat (Planing) 58,162.000

0.000

202-00240  
 

104,691.6058,162.000

0.00

61,193.000

SY  

1.80000

0050 *Removal of Pavement Marking 989.300

0.000

202-00250  
 

5,144.36989.300

0.00

1,088.000

SF  

5.20000

0055 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000
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PCN: 19548-BID    ESTIMATE RUN 04/26/2017

PROJECT: STA0343-038                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Guardrail Type 7 60.000

0.000

202-01170  
 

1,320.0060.000

0.00

60.000

LF  

22.00000

0065 *Plug Culvert 0.000

1.000

202-04001  
 

800.001.000

800.00

1.000

EACH

800.00000

0070 *Unclassified Excavation (Complete In Place) 466.000

90.000

203-00010  
 

8,896.00556.000

1,440.00

2,685.000

CY  

16.00000

0075 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

40.00000

0080 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

110.000

CY  

27.00000

0085 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

11.50000

0090 Aggregate Bag 200.000

0.000

208-00035  
 

1,400.00200.000

0.00

300.000

LF  

7.00000

0095 *Concrete Washout Structure 1.000

0.000

208-00045  
 

2,300.001.000

0.00

1.000

EACH

2,300.00000

0100 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

4.000

LF  

30.00000

0105 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

13.000

LF  

32.00000

0110 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00053  
 

0.000.000

0.00

4.000

EACH

210.00000
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PCN: 19548-BID    ESTIMATE RUN 04/26/2017

PROJECT: STA0343-038                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

1,400.00000

0120 Removal and Disposal of Sediment (Labor) 31.000

0.000

208-00103  
 

1,240.0031.000

0.00

31.000

HOUR

40.00000

0125 Removal and Disposal of Sediment (Equipment) 25.000

0.000

208-00105  
 

3,125.0025.000

0.00

25.000

HOUR

125.00000

0130 *Sweeping (Sediment Removal) 14.000

0.000

208-00106  
 

1,470.0014.000

0.00

50.000

HOUR

105.00000

0135 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

1.000

EACH

35.00000

0140 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

6.000

EACH

160.00000

0145 *Reset Traffic Signal Pole 4.000

0.000

210-00840  
 

16,000.004.000

0.00

4.000

EACH

4,000.00000

0150 *Adjust Manhole 13.000

0.000

210-04010  
 

9,620.0013.000

0.00

13.000

EACH

740.00000

0155 *Modify Structure 1.000

0.000

210-04025  
 

1,600.001.000

0.00

3.000

EACH

1,600.00000

0160 *Adjust Valve Box 8.000

0.000

210-04050  
 

2,800.008.000

0.00

10.000

EACH

350.00000

0165 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

3,700.00000
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PCN: 19548-BID    ESTIMATE RUN 04/26/2017

PROJECT: STA0343-038                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

10,500.00000

0175 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.200

ACRE

5,200.00000

0180 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

10.50000

0185 *Aggregate Base Course (Class 6) 337.200

93.020

304-06000  
 

13,336.82430.220

2,883.62

884.000

TON 

31.00000

0190 *Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

2,727.000

SY  

2.75000

0195 *Hot Mix Asphalt (Patching) (Asphalt) 68.770

0.000

403-00720  
 

13,066.3068.770

0.00

75.000

TON 

190.00000

0200 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 6,896.580

0.000

403-34741  
 

668,968.266,896.580

0.00

7,109.000

TON 

97.00000

0205 *Concrete Pavement (10 Inch) 1,000.000

96.670

412-01000  
 

131,600.401,096.670

11,600.40

1,588.000

SY  

120.00000

0210 *Drilled Caisson (18 Inch) 4.000

0.000

503-00018  
 

508.004.000

0.00

4.000

LF  

127.00000

0215 *Drilled Caisson (36 Inch) 30.000

0.000

503-00036  
 

7,800.0030.000

0.00

30.000

LF  

260.00000

0220 *Drilled Caisson (42 Inch) 17.000

0.000

503-00042  
 

6,375.0017.000

0.00

17.000

LF  

375.00000
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PCN: 19548-BID    ESTIMATE RUN 04/26/2017

PROJECT: STA0343-038                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Slope and Ditch Paving 1.100

0.000

507-00000  
 

902.001.100

0.00

1.100

CY  

820.00000

0230 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

1.000

CY  

1,350.00000

0235 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

68.000

LB  

5.25000

0240 *18 Inch Corrugated Steel Pipe 4.000

0.000

603-10180  
 

540.004.000

0.00

28.500

LF  

135.00000

0245 *12 Inch Plastic Pipe 0.000

30.000

603-50012  
 

4,050.0030.000

4,050.00

30.000

LF  

135.00000

0250 *Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

5,700.001.000

0.00

1.000

EACH

5,700.00000

0255 *Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

5,700.001.000

0.00

2.000

EACH

5,700.00000

0260 *Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

4,350.001.000

0.00

1.000

EACH

4,350.00000

0265 *Curb and Gutter Type 2 (Section II-B) 395.000

34.000

609-21020  
 

10,296.00429.000

816.00

1,508.000

LF  

24.00000

0270 *2 Inch Electrical Conduit (Bored) 402.000

0.000

613-00206  
 

8,040.00402.000

0.00

402.000

LF  

20.00000

0275 *3 Inch Electrical Conduit (Bored) 731.000

0.000

613-00306  
 

15,899.25731.000

0.00

731.000

LF  

21.75000
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PCN: 19548-BID    ESTIMATE RUN 04/26/2017

PROJECT: STA0343-038                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pull Box (24"x36"x24") 1.000

0.000

613-07023  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0285 *Pull Box (24"x36"x18") 3.000

0.000

613-07034  
 

3,300.003.000

0.00

3.000

EACH

1,100.00000

0290 *Wiring 1.000

0.000

613-10000  
 

14,000.001.000

0.00

1.000

L S 

14,000.00000

0295 *Luminaire (Install Only) 3.000

0.000

613-20200  
 

600.003.000

0.00

3.000

EACH

200.00000

0300 *Sign Panel (Class I) 15.000

18.000

614-00011  
 

825.0033.000

450.00

91.500

SF  

25.00000

0305 *Sign Panel (Class I) (Install Only) 36.000

0.000

614-00025  
 

612.0036.000

0.00

36.000

SF  

17.00000

0310 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

2.000

614-01583  
 

950.002.000

950.00

6.000

EACH

475.00000

0315 *Traffic Signal Face (12-12-12) 10.000

0.000

614-70336  
 

6,600.0010.000

0.00

10.000

EACH

660.00000

0320 *Traffic Signal Face (12-12-12-12-12) 6.000

0.000

614-70560  
 

6,900.006.000

0.00

6.000

EACH

1,150.00000

0325 *Intersection Detection System (Camera) 4.000

0.000

614-72886  
 

39,200.004.000

0.00

4.000

EACH

9,800.00000

0330 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000

0.000

614-81150  
 

30,000.002.000

0.00

2.000

EACH

15,000.00000
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PCN: 19548-BID    ESTIMATE RUN 04/26/2017

PROJECT: STA0343-038                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Signal Light Pole Steel (2-55 Foot Mast Arm) 1.000

0.000

614-81255  
 

32,000.001.000

0.00

1.000

EACH

32,000.00000

0340 *Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

1,450.001.000

0.00

1.000

EACH

1,450.00000

0345 *Impact Attenuator (Truck Mounted Attenuator) 1.000

0.000

614-85040  
 

29,000.001.000

0.00

2.000

EACH

29,000.00000

0350 *Controller (Type 170E-HC11) 1.000

0.000

614-86246  
 

33,000.001.000

0.00

1.000

EACH

33,000.00000

0355 *Construction Surveying 0.850

0.050

625-00000  
 

17,550.000.900

975.00

1.000

L S 

19,500.00000

0360 *Mobilization 0.672

0.000

626-00000  
 

191,520.000.672

0.00

1.000

L S 

285,000.00000

0365 *Public Information Services (Tier IV) 0.850

0.050

626-01104  
 

7,650.000.900

425.00

1.000

L S 

8,500.00000

0370 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

132.000

GAL 

185.00000

0375 *Pavement Marking Paint (Waterborne) 327.380

0.000

627-00011  
 

32,083.24327.380

0.00

327.380

GAL 

98.00000

0380 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

453.000

SF  

28.00000

0385 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

299.000

SF  

16.20000
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PCN: 19548-BID    ESTIMATE RUN 04/26/2017

PROJECT: STA0343-038                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Flagging 618.000

104.500

630-00000  
 

16,978.75722.500

2,455.75

1,200.000

HOUR

23.50000

0395 *Uniformed Traffic Control 7.500

0.000

630-00003  
 

825.007.500

0.00

16.000

HOUR

110.00000

0400 *Traffic Control Inspection 37.000

7.000

630-00007  
 

5,940.0044.000

945.00

50.000

DAY 

135.00000

0405 *Traffic Control Management 56.000

10.000

630-00012  
 

46,860.0066.000

7,100.00

80.000

DAY 

710.00000

0410 *Barricade (Type 3 M-B) (Temporary) 17.100

0.000

630-80336  
 

2,479.5017.100

0.00

19.000

EACH

145.00000

0415 *Construction Traffic Sign (Panel Size A) 90.000

13.500

630-80341  
 

4,450.50103.500

580.50

115.000

EACH

43.00000

0420 *Construction Traffic Sign (Panel Size B) 63.900

1.800

630-80342  
 

4,861.8065.700

133.20

73.000

EACH

74.00000

0425 *Construction Traffic Sign (Panel Size C) 7.200

0.000

630-80343  
 

756.007.200

0.00

8.000

EACH

105.00000

0430 *Vertical Panel 22.500

0.000

630-80350  
 

360.0022.500

0.00

30.000

EACH

16.00000

0435 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

14,400.003.600

0.00

4.000

EACH

4,000.00000

0440 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

1.800

0.000

630-80356  
 

3,060.001.800

0.00

2.000

EACH

1,700.00000
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PCN: 19548-BID    ESTIMATE RUN 04/26/2017

PROJECT: STA0343-038                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Drum Channelizing Device 14.400

21.600

630-80360  
 

1,152.0036.000

691.20

100.000

EACH

32.00000

0450 Traffic Cone 270.000

0.000

630-80380  
 

1,107.00270.000

0.00

300.000

EACH

4.10000

0455 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

3,000.00000

0460 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0465 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0470 F/A Asphalt Pavement Incentive 21,727.280

0.000

700-70012  
 

21,727.2821,727.280

0.00

21,727.280

F A 

1.00000

0475 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

500.000

F A 

1.00000

0480 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0485 F/A Roadway Smoothness Incentive 33,135.930

0.000

700-70018  
 

33,135.9333,135.930

0.00

33,135.930

F A 

1.00000

0490 F/A Asphalt Cement Cost Adjustment -8,617.340

0.000

700-70019  
 

-8,617.34-8,617.340

0.00

500.000

F A 

1.00000

0495 F/A Utility Water Meter Relocation 0.000

0.000

700-70034  
 

0.000.000

0.00

5,500.000

F A 

1.00000



CONTID: C19548         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 19548-BID    ESTIMATE RUN 04/26/2017

PROJECT: STA0343-038                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0520 18 In RCP (CIP) 14.000

0.000

603-01185  
 

2,352.0014.000

0.00

14.000

LF  

168.00000

0525 ABC (CL 7) 254.670

0.000

304-07000  
 

5,730.08254.670

0.00

254.670

TON 

22.50000

0530 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

1,500.001.000

0.00

1.000

L S 

1,500.00000

0535 Curb Ty 6 M 525.000

0.000

609-60011  
 

7,665.00525.000

0.00

525.000

LF  

14.60000

0540 Potholing 52.500

4.000

203-01597  
 

11,300.0056.500

800.00

56.500

HOUR

200.00000

0545 Muck Excav 157.000

0.000

203-00100  
 

8,164.00157.000

0.00

157.500

CY  

52.00000

0550 Str Bkfl (Spec) 157.000

0.000

206-00050  
 

10,676.00157.000

0.00

157.500

CY  

68.00000

0555 Geotextile (Reinforcement) 945.000

0.000

420-00300  
 

10,631.25945.000

0.00

945.000

SY  

11.25000

0565 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

2,000.001.000

0.00

1.000

L S 

2,000.00000



CONTID: C19548         COLORADO DEPARTMENT OF TRANSPORTATION Page 12
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PROJECT: STA0343-038                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 Mobilization (w/o Autopay) Mob for Extra Panels 0.000

1.000

626-00100  
 

3,520.001.000

3,520.00

1.000

L S 

3,520.00000

CAT 1,771,007.4853,660.672,217,922.08CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0505 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0510 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,500.001.000

0.00

1.000

EACH

15,500.00000

0515 Sanitary Facility 1.000

0.000

620-00020  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000

CAT 36,500.000.0036,500.00CURRENT AMT0400 $ $ $

$ 1,807,507.4853,660.67$2,254,422.08$CURRENT AMTPROJECT TOTAL


